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I-5/Ship Canal Bridge - Noise Mitigation Study

Project Information

PIN: 8005247 As of Date: May 2015
Region: SR 520 Bridge Repl Regional Admin:
State Route: I-5

Current Status: Completed Legislative Districts: 43

Project Description

Complete analysis and testing of feasible locations for noise mitigation on Ship Canal Bridge.
Completes design of selected first phase.

Contractor
Award Amount:

Anticipated Project Benefits

Gray Notebook Text

0911Q6 GNB 40 (December 31, 2010) - Completed Projects This project deployed noise
mitigation features on the I-5 Ship Canal Bridge, testing and analyzing the designs for
possible application in other locations. Project benefits: This project helped WSDOT learn
more about strategies for mitigating noise from bridge structures, where traditional noise walls
cannot be used. The project installed 700 panels of special noise-absorbent material on the
double-decker structure. Project highlights and challenges: The testing began in October
2010 and will continue to monitor the results for years. Budget performance: This project cost
$5.87 million at completion, $1.13 million below the last approved budget and $0.87 million
above the FY 2005 original budget. Rising prices for materials and additional engineering
work increased the cost of the project. The low bid of $1.56 million was below the engineer’s
estimate of $2.66 million. Schedule performance: The project was completed in October
2010, on time with the last approved schedule. Because of a delay in finalizing a design
concept, the initial project ad date of April 2009 was delayed.

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/ShipCanalBridge/

Change Orders Web Site:

Project Milestones

‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
‘ Project Definition Complete ‘ ‘ Q4 2007 ‘ ‘
‘ Preliminary Engineering Start‘ ‘ Q3 2005 ‘ ‘
‘ Environmental Complete ‘ ‘ Q1 2009 ‘ ‘
‘ Right of Way Complete ‘ ‘ Q4 2009 ‘ ‘
‘ Contract Advertisement ‘ ‘ Q4 2009 ‘ ‘
‘ Operationally Complete ‘ ‘ Q4 2010 ‘ ‘

Project Cost Summary ($ in Thousands)

‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
| Preliminary Engineering $0 $0 | $2,816 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $2,719 |
| Total | $0 | $0 | sss3 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $2,816 $0 $2,816
Right of Way $0 $0 $0 $0
Construction $0 $2,719 $0 $2,719
Total $0 $5,535 $0 $5,535
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